CHANGE ORDER NUMBER 2R

PROJECT: SOUTHWEST AND NORTHWEST ELEVATED WATER STORAGE TANKS
PROJECT NUMBER: CIP 04-0019

CONTRACT AMOUNT: $5,182,428.00 CONTRACT DATE:  March 23, 2004

DATE: October &, 2008

CONTRACTOR:

CB&I Constructors, Inc.

2103 Research Forest Drive

The Woodlands, Texas 77380-2624
Phone: (832) 513-1827

Fax: (832) 513-1505

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:

Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:

NORTHWEST ELEVATED WATER STORAGE TANK:

The quantity changes described below are a result of design modifications that include the
following:

1. Yard Piping: Delete bypass piping from around control valve vault structure.

2. Electrical: Provide adequate interior and exterior lighting, emergency lighting, long-life
lamps and conduit to the valve vault.

3. Butterfly Valve: Provide electric motor actuator for butterfly valve in lieu of manual
operated control valve on waterline to tank structure in order to provide a controlled rate
of flow to both elevated tanks. The electric motor actuator will hold the valve in any
intermediate position between open and fully closed to enable equalization of the fill time
of the Southwest and Northwest Elevated Water Storage Tanks.




Change Order Number 2R

Southwest and Northwest Elevated Water Storage Tanks
October 8, 2008

Page 2 of 3

4. Delete Rip Rap for erosion control.

5. Adjustment of the allowance for incidental items. Add upgrade4 obstruction light to the
top of the tank structure.

SOUTHWEST ELEVATED WATER STORAGE TANK:

1. Adjustment of fence.

2. Adjustment of Allowance for incidental items: Add upgraded obstruction light to the top
of the tank structure.

NORTHWEST ELEVATED WATER STORAGE TANK QUANTITY CHANGES:

Item | Description Re(;;ed Unit | Previous Cost Revised Cost Difference
PB.2 | YARD PIPING 1.00 LS |$ 124,660.00 | $ 120,024.00 | $ -4,636.00
PB.3 | ELECTRICAL SYSTEM FOR 1.00 LS |$ 37,900.00 | $ 46,032.80 | $ 8,132.80
TANK
PB.9 | 307 CLA-VAL CONTROL 1.00 LS |$ 56,750.00 | $ 61,088.60 | $ 4,338.60
VALVE
PB.12 | RIP-RAP EROSION CONTROL 0.00 LS |$ 2,050.00 | $ 0.00| $ -2,050.00
PB.13 | ALLOWANCES - 1.00 LS |$ 50,000.00 | $ 16,347.00 | $-33,653.00
INCIDENTAL ITEMS
GRAND TOTAL, REVISIONS TO NORTHWEST TANK $ -27,867.60

SOUTHWEST ELEVATED WATER STORAGE TANK QUANTITY CHANGES:

Item | Description Reg;;ed Unit | Previous Cost Revised Cost Difference
PA.7 | FENCING 1,300.0 | LF |$ 0.00 | $ 3,557.18 | $ 3,557.18
0

PA.13 | ALLOWANCES -

INCIDENTAL ITEMS 1.00 LS |$ 50,000.00 | $ 16,347.18 | $ -33,652.82

GRAND TOTAL, REVISIONS TO SOUTHWEST TANK $ -30,095.64
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These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order $ 5,182,428.00
Net Increase Resulting from this Change Order: $ -57,963.24
Contract Price Including this Change Order: $ 5,124,464.76
Substantial Completion Date Prior to this Change Order: June 21, 2007
Substantial Completion Date Resulting from this Change Order: August 31, 2007

The Above Changes are Approved:

CITY OF FRISCO:

By:

Name: Elizabeth Metting, P.E., Assistant Director of Engineering / City Engineer

Date:

CB&I CONSTRUCTORS. INC.

By:

Name:

Date:




